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SUMMARY:

California Transportation Commission (Commission) policy requires that allocations for new TCRP
funds be awarded under contract within six months of the date of allocation. The Commission may
extend the six-month deadline at the request of the implementing agency if it finds that unforeseen or
extraordinary circumstances beyond the control of the agency occurred to justify the extension. The
Commission directed the California Department of Transportation to report on the status of award
for projects allocated. As of July 20, 2006, the Commission has allocated $977,372,000 in TCRP
funds for 57 projects.

For the 20 projects allocated in July, August, and September 2005:
e 18 projects have been awarded.
e | project remains to be awarded.
e 1 project has been de-allocated at the Agency’s request, as they were unable to award within
the six-month limit.

For the 10 projects allocated in March 2006:
e 4 projects were for non-construction phases.
e 3 projects have been awarded.
e 3 projects remain to be awarded.
For the 10 projects allocated in April 2006:
e 8 projects were for non-construction phases.
e 2 projects have been awarded.
The status of the four projects remaining to be awarded is reported on the attached table.

Seventeen projects were allocated in June and July 2006 and will be reported on beginning in
October 2006.

Attachment
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BACKGROUND (Projects Voted Not Awarded After Four Months):

TCRP Allocation
Project Alloc. Award Amount
Number Project Description Agency Date Deadline  (x $1,000) Project Status
49.1 Hollywood Intermodal City of 9-28-05  September $2,500 *Time extension for 6 months
Transportation Center; Los Angeles 2006* approved in April. Bid opening was
Adaptive Traffic Control successful, but award has been
System (ATCS) delayed due to local funding issues.
These issues are being resolved and
award is expected by end of
September 2006.
60.2 Route 15 Truck Climbing  Department 3-16-06  September $9,140 Bid opening on August 10, 2006 was
Lane 2006 successful. Contract award is
expected by end of September 2006.
96 Friant Road Widening Fresno County  3-16-06  September $9,488  Advertised July 25, 2006, with bid
2006 opening August 31, 2006 pending
approval from FHWA. Extension
being requested concurrently.
116 Route 80 Light Rail Sacramento 3-16-06  September $21,100 Request for extension denied. De-
Corridor Regional 2006 allocation, if necessary, will be
Transit District requested in October 2006.
Total $94,618
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